

Managers Report August Council meeting

Survey works are progressing on Perks O'Meara and Stapleton Road expect full survey completed by the middle of August. Order has been placed for replacement Toro mower delivery due at end of August. Order has been placed for fuel storage tank will take around 5 weeks for delivery. Sims metal to be back middle of August to complete Yelbeni refuse area to be cleaned up.

Works

Zone 1 is completed there were some down days due to rain and break downs overall the team have done well there was 3,000 tons of gravel paid out during maintenance grading as I have explained in council meetings we are trying to work on the worst parts of the road network when grading not doing complete gravel re-sheets. The grading crew has begun works in zone 2.

Gardens

The garden crew have completed their first round of courses which have included pruning techniques operating plant chemical users to name a few. They have begun turf and weed management.